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This Addendum No. 06.2-1 dated December 7, 2012 issued by Ajax Building Corporation of Georgia is 
hereby made part of Bid Package 06.2 – CEMENTITIOUS PANELS for the East Roswell Library.  The 
changes and/or clarifications included in this Addendum shall be considered as part of the Bidding 
Documents and shall supersede, amend, add to, or subtract from those conditions included in the original 
Bidding Documents, including the Project Bid Package, Drawings, Specifications, previous Addenda, etc.  
This Addendum must be acknowledged in the space provided on the Proposal Form (included in Section II of 
the Bid Package).  Failure to acknowledge this Addendum may subject Bidder to disqualification. 
 
1. PRE-BID CONFERENCE  
 

A. Incorporate Pre-Bid Conference Meeting Minutes, Pre-Bid RFI Form, and Sign-In Sheets. 
(total of 7 pages). 

 
 
2. SPECIAL CONDITION NO. 1 – CONSTRUCTION SCHEDULE 
 

A. Incorporate Responsibility & Milestone Sort Schedule dated 11/27/12. (total of 3 pages). 
 
 
3. ADDENDA ISSUED BY DESIGN PROFESSIONAL 
 

A. Incorporate Addendum No. 2 dated December 16, 2012 issued by KHAFRA  
(located on Ajax FTP site – total of 250 pages, 39 of which are plan sheets). 
 

B. KHAFRA Addendum No. 1 was incorporated into the originally provided bid documents. 
 
 

END OF ADDENDUM NO. 06.2-1 
 
 
ATTACHMENTS: Pre-Bid Conference Meeting Minutes (3 pages) 
   Pre-Bid RFI Form (1 page) 
   Pre-Bid Conference Sign-In Sheets (3 pages) 
   Schedule  (3 pages) 
   KHAFRA Addendum No. 2 (250 pages) – On Ajax FTP Site 
 
 
XC:   All BP 06.2 Bidders 
   FTP Site – Bid Documents 
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PRE-BID CONFERENCE MEETING MINUTES 

 
1. Date of Pre-Bid Conference:   November 29, 2012 / 11:00 AM, 1:30 PM, & 3:00 PM 
 
2. Location of Pre-Bid Conference:  East Roswell Park 
 
3. Bid Packages included in Bid Group C:  Bid Packages  

Millwork; Cementitious Panels; Roofing; Doors, Frames & 
Hardware; Glass, Glazing, Storefront, & Sun Control.  
 

4. Bid Packages included in Bid Group D:  Bid Packages  
Drywall, Framing & Stucco; Hard Tile; Carpet & Resilient 
Flooring; Acoustical Ceilings & Treatments; Painting & 
Coatings; Walkway Covers; Library Furniture. 
 

5. Bid Packages included in Bid Group E:  Bid Packages  
Final Clean; Miscellaneous Building Specialties; Toilet 
Accessories; Site Fencing; Landscaping. 
 

6. Bid Date for Bid Group C:   December 14, 2012 / 11:00 AM Local Time 
7. Bid Date for Bid Group D:   December 14, 2012/  2:00 PM Local Time 
8. Bid Date for Bid Group E:   December 14, 2012/  3:00 PM Local Time    

 
9. Bid Location:     Fulton County Department of Purchasing 

130 Peachtree Street, S.W., Suite 1168 
Atlanta, GA 30303 
 
Bids sent via US Mail, FEDEX, UPS are to be addressed to: 
 
Fulton County Department of Purchasing and Contract 
Compliance, c/o Ajax Building Corporation-East Roswell 
Library, Fulton County Public Safety Building 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, GA 30303 
 

10. Pre-Bid Conference Attendees:   Sign-In Log 
 

11. The Pre-Bid Conference was NOT mandatory. 
 
12. Introduction of Project Team 

A. Fulton County- Atlanta – Fulton Public Library System Owner 
B. Ajax Building Corporation of  Georgia   Construction Manager 
C. HBM      Library Design Architect 
D. KHAFRA      Architect of Record 
E. KHAFRA      Structural/Electrical/Mechanical Engineer 

 
13. Project Description and Scope 

A. Site Plan 
B. East Roswell Library will be located in the City of Roswell (Fulton County) on a 2.7 acre wooded corner 

of East Roswell Park at the intersection of Holcomb Bridge Rd. and Fouts Rd. The new library is an 
approximately 17,000 SF single-story building with a construction budget of 4.9 million. Project is 
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anticipated to be LEED “Silver” and one of the main focuses of the design is a connection with the 
wooded surroundings to create a functional library space within a canopy of trees. There will be a 
connection to park walking and cycling trails, a covered material return and customer drop off, and a 
welcoming covered bridge entry. 
Construction is expected to commence in February 2013 with completion in early 2014. 

 
14. Prequalification Requirements- It is Ajax’s policy that only bids of prequalified or conditionally prequalified 

subcontractors are considered responsive. If a subcontractor has not provided the requested pre-qualification 
information prior to submitting their bid it will be at the option of the Owner whether or not the bid is opened for 
evaluation or deemed unresponsive and returned unopened. 

 
15. Bidding Documents 

A. Are currently available 
B. Documents Include: 

1. Bid Package – Posted on Fulton County’s Bid Board & Ajax FTP Site 
2. Drawings and Specifications – Posted on Ajax’s FTP Site 
3. Addenda issued during the Bidding Phase- Will be posted on Fulton County’s Bid Board and 

Ajax FTP Site. 
C. All changes and/or clarifications to the Bidding Documents will be issued by Ajax Building Corporation 

in the form of Addenda. 
1. All Addenda issued by the Architect, Engineers and/or Owner will be incorporated into 

Addenda issued by Ajax Building Corporation. 
D. Electronic Document Distribution. 

The drawings and specifications are available on the Ajax FTP site at the address listed below. 
FTP Site Address:  ftp://ftp.ajaxbuilding.com/ 
Web Access:  http://ftp.ajaxbuilding.com/ 
Username: eastroswellsub 
Password: 201209sub 

E. Documents can also be reviewed at Ajax’s Office 
1. Please call ahead to schedule. 
2. CD with plans/specifications 

a. $30.00 Shipping and Handling Charge to Fedex CD copy of the 
plans/specifications/bid packages. 

F. Review Pre-Bid RFI Requirements 
1. Forms and Procedures 
2. Goal to have all RFI’s submitted by 12/5/12  
3. Goal to issue final Addenda by 12/7/12 
4. All questions and all answers will be provided to all bidders by Addenda. 
5. All Pre-Bid RFI’s are to be sent to Ajax Building Corporation via email to: 

rebecca@ajaxbuilding.com 
G. Substitutions – Only if approved in writing by Addenda. 

 
16. Bid Package Review 

A. General Review of Bid Package Contents 
B. Detailed Review of Proposal Form and Bid Security Requirements 

1. Proposal Form Review 
a. Base Bid 
b. Breakdown of Base Bid as required on Bid Proposal Form 
c. Project Bid Alternates 

i. Refer to Specification Section  
ii. Shall be held good for the period indicated. 
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iii. May be used as a basis of selection by the Owner and Construction 

Manager. 
d. Bid Package Alternates 

i. Refer to Bid Package, Schedule “A”, Item B.5 
ii. Shall be held good for the period indicated 

e. Voluntary Alternates 
i. Examples include: 

i. Bid Adjustments for Value Engineering Options. 
ii. Bid Adjustments for Alternative Materials and/or Equipment. 

ii. Shall be held good for a minimum of 120 days. 
iii. Will be considered and may be used as a basis of selection by the Owner 

and Construction Manager. 
f. List cost of Supply Bond 

i. Bidder shall provide Lump Sum amount. 
ii. Bidder shall provide percentage (%) for alternates (add or deduct). 

g. List Addenda on Proposal Form – Include issuing firm (example: “Ajax Building 
Corporation Addendum # X dated XX/XX/XX”). 

h. Bidder information. 
i. “Live” Officers signature. 
j. Seal required for Corporations. 

2. Bid Security Requirements 
a. Five Percent (5%) of Base Bid 

i. Bid Bond – AIA 
ii. Cashier’s Check 
iii. Certified Check 

3. Bid Submittal Requirements 
a. Sealed Bids – See “Instruction to Bidders” for specific requirements 
b. Exceptions to the Bid Proposal Forms are not allowed. If a bidder has an exception to 

any portion of the Contract Documents, it must be submitted in writing for approval 
prior to the Bid date. Acceptance will be issued via addendum. 

4. Opening of Bids 
a. Ajax Building Corporation will meet with the Owner to open all bids. 
b. Bid opening will NOT be public. 
c. Final bid tabulations will be provided to Fulton County for posting on Bid Board.  

5. All Bids shall be held good for 90 days 
C. Review Subcontract Agreement 
D. Review Schedule “A” – Scope of Work 
E. Review Schedule “E” – Document List 

1. Review List of Current Documents 
a. Bid Packages 
b. Plans 
c. Specifications 

2. Future Documents 
i. Expect A/E Addendum on December 3, 2012 

F. Review All Special Conditions  
G. Review Bonding Requirements for Successful Bidders 

1. Supply Bond 
2. Bidder shall provide Lump Sum amount. 
3. Bidder shall provide percentage (%) for alternates (add or deduct). 



 PRE-BID REQUEST FOR INFORMATION (“RFI”) 

Note:  This reply is not an authorization to proceed with work involving additional cost, time or both.  If any reply requires a change 
to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in 
accordance with the Contract Documents. 

 
 
Job Id: 201209  
Name: East Roswell Library 
 

RFI No.    

Reference:  

Issue Date:  

Requested by:  
Issued To: 
 Ajax Building Corporation 
 Attn: Rebecca Bailey  
 1700 Cumberland Point Dr. SE, Suite 15 
 Marietta,  GA 30067 
 rebecca@ajaxbuilding.com  
 

Issued By: 
  
  
  
  
 

 
RFI Question: 

 
 
  

 
Receiver's Reply: 

  
 

Reply Date:  

References: 
  

Spec Section Codes: 
 
  

Attachments: 
• Type:    
 

 









ID Task Name Duration Early Start Early Finish Text1

1 Remaining Pre‐Construction Phase 103 days Thu 11/15/12 Mon 4/8/13
97 Prepare/Submit GMP 43 days Mon 11/19/... Wed 1/16/13
119 GMP Proposal Complete 0 days Wed 1/2/13 Wed 1/2/13Mile
124 Issue Notice to Proceed 0 days Wed 1/16/13 Wed 1/16/13Mile
125 GMP Proposal Approved 0 days Wed 1/16/13 Wed 1/16/13Mile
132 Permitting 103 days Thu 11/15/12 Mon 4/8/13
146 NPDES Permit 25 days Tue 12/4/12 Mon 1/7/13
149 Issue NPDES Permit 0 days Mon 1/7/13 Mon 1/7/13Mile
133 Land Disturbance Permit 43 days Thu 11/15/12 Mon 1/14/13
139 Issue LDP Permit 0 days Mon 1/14/13 Mon 1/14/13Mile
140 Building Permit 55 days Tue 1/22/13 Mon 4/8/13
145 Issue Bldg Permit 0 days Mon 4/8/13 Mon 4/8/13Mile
150 Procurement Phase 106 days Thu 1/17/13 Thu 6/13/13
238 Bid Group C 75 days Fri 2/8/13 Thu 5/23/13
246 BP 6.2 Cement Siding 55 days Fri 2/15/13 Thu 5/2/13
248 Execute Subcontract 5 days Fri 2/22/13 Thu 2/28/13 6.2
249 Prepare Submittals 10 days Fri 3/1/13 Thu 3/14/13 6.2
252 Fabricate & Deliver Materials 20 days Fri 4/5/13 Thu 5/2/13 6.2
376 Construction Phase 301 days Thu 1/17/13 Thu 3/13/14
377 Site Construction 274 days Thu 1/17/13 Tue 2/4/14
378 Bldg Pad 66 days Thu 1/17/13 Thu 4/18/13
379 Construction Start 0 days Thu 1/17/13 Thu 1/17/13Mile
388 Bldg Pad Complete 0 days Thu 4/18/13 Thu 4/18/13Mile
442 Site General 10 days Tue 1/21/14 Tue 2/4/14
443 Site Construction Complete 0 days Tue 1/21/14 Tue 1/21/14Mile
445 Work off deficiency List 5 days Wed 1/29/14 Tue 2/4/14All
446 Building Construction 225 days Fri 4/19/13 Thu 2/27/14
547 Exterior Skin 101 days Mon 6/17/13 Mon 11/4/13
647 West Elevation 60 days Mon 6/17/13 Fri 9/6/13
663 Basement Dry‐in 0 days Mon 8/5/13 Mon 8/5/13Mile
671 Furring for Cement Siding 3 days Thu 8/1/13 Mon 8/5/13 6.2
672 Cement Siding 5 days Tue 8/6/13 Mon 8/12/13 6.2
548 North Elevation 50 days Fri 7/12/13 Thu 9/19/13
568 Furring for Cement Siding 5 days Tue 8/20/13 Mon 8/26/13 6.2
569 Cement Siding 7 days Tue 8/27/13 Wed 9/4/136.2
611 South Elevation 56 days Mon 7/15/13 Mon 9/30/13
623 Furring for Cement Siding at Low 

Roof
3 days Mon 8/5/13 Wed 8/7/136.2

624 Cement Siding at Low Roof 4 days Thu 8/8/13 Tue 8/13/136.2
644 Cement Siding at High Roof 5 days Thu 9/5/13 Wed 9/11/136.2
577 East Elevation 66 days Tue 7/16/13 Tue 10/15/13
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ID Task Name Duration Early Start Early Finish Text1

607 Furring for Cement Siding at High 
Roof

2 days Wed 8/14/13 Thu 8/15/13 6.2

608 Cement Siding at High Roof 4 days Fri 8/16/13 Wed 8/21/136.2
591 Furring for Cement Siding at Low 

Roof
2 days Thu 8/29/13 Fri 8/30/13 6.2

592 Cement Siding at Low Roof 4 days Mon 9/2/13 Thu 9/5/13 6.2
682 Roof 87 days Mon 6/17/13 Tue 10/15/13
700 Stairwell Roof 65 days Tue 7/2/13 Mon 9/30/13
704 Stairwell Dry In 0 days Mon 9/30/13 Mon 9/30/13Mile
693 Low Roof East 72 days Thu 6/27/13 Fri 10/4/13
697 Main Roof Field Dry‐in 0 days Tue 8/13/13 Tue 8/13/13Mile
698 Building Complete Dry‐in 0 days Fri 10/4/13 Fri 10/4/13Mile
711 Roofing General 7 days Mon 10/7/13 Tue 10/15/13
713 Work off deficiency List 5 days Wed 10/9/13 Tue 10/15/13All
678 Exterior Skin General 14 days Tue 10/15/13 Mon 11/4/13
679 Exterior Skin Complete 0 days Tue 10/15/13 Tue 10/15/13Mile
681 Work off deficiency List 10 days Tue 10/22/13 Mon 11/4/13 All
532 Bridge 52 days Tue 9/10/13 Wed 11/20/13
538 Composite Deck at Bridge 2 days Tue 11/5/13 Wed 11/6/136.2
544 Bridge Complete 0 days Mon 11/11/13 Mon 11/11/13Mile
546 Work off deficiency List 5 days Thu 11/14/13 Wed 11/20/13All
714 Interior Construction 189 days Mon 6/10/13 Thu 2/27/14
751 Stairwell 54 days Tue 8/20/13 Fri 11/1/13
764 Work off deficiency List 5 days Mon 10/28/13 Fri 11/1/13 All
715 Basement 107 days Mon 6/10/13 Tue 11/5/13
740 Bldg Permanent Power 0 days Wed 8/28/13 Wed 8/28/13Mile
750 Work Off Deficiency List 5 days Tue 9/10/13 Mon 9/16/13 All
741 Start‐Up HVAC 0 days Tue 11/5/13 Tue 11/5/13Mile
826 Main Level Non‐Access Flooring 

Area
96 days Wed 8/14/13 Wed 12/25/13

871 Work off deficiency List 10 days Thu 12/12/13 Wed 12/25/13All
765 Main Level Access Flooring Area 153 days Tue 7/30/13 Thu 2/27/14
787 Access Floor Installed 0 days Mon 10/28/13 Mon 10/28/13Mile
825 Work off deficiency List 8 days Tue 2/18/14 Thu 2/27/14 All
872 Project General 10 days Thu 2/27/14 Thu 3/13/14
873 All Work Complete 0 days Thu 2/27/14 Thu 2/27/14Mile
875 Work off deficiency List 7 days Wed 3/5/14 Thu 3/13/14 All
876 Closeout Phase 66 days Wed 1/22/14 Wed 4/23/14
888 Submit Closeout Documentation 20 days Wed 1/22/14 Tue 2/18/14All
880 Substantial Completion 0 days Tue 3/18/14 Tue 3/18/14Mile
890 Work off Punchlists 18 days Mon 3/24/14 Wed 4/16/14All
891 Final Completion 0 days Wed 4/16/14 Wed 4/16/14Mile
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ID Task Name Duration Early Start Early Finish Text1

893 Grand Opening 0 days Wed 4/23/14 Wed 4/23/14Mile 4/23
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