EAST ROSWELL LIBRARY
ADDENDUM NO. 01.3-1
February 4, 2014

PAGE 10F 1

This Addendum No. 01.3-1 dated February 4, 2014 issued by Ajax Building Corporation of Georgia is
hereby made part of Bid Package 1.3 — FINAL CLEANING for the East Roswell Library. The changes
and/or clarifications included in this Addendum shall be considered as part of the Bidding Documents and
shall supersede, amend, add to, or subtract from those conditions included in the original Bidding
Documents, including the Project Bid Package, Drawings, Specifications, previous Addenda, etc. This
Addendum must be acknowledged in the space provided on the Proposal Form (included in Section |1 of
the Bid Package). Failure to acknowledge this Addendum may subject Bidder to disqualification.

1. PRE-BID CONFERENCE

A. Change the Pre-Bid Conference date to Tuesday 2/11/2014, the time changes to 2:00pm.

2. BID DATE
A. Change the Bid Date to 2/25/2014. The Bid Time remains 2:00pm, and the delivery
requirements remain as indicated in the Notice to Bidders.
3. NOTICE TO BIDDERS

A. Replace Notice to Bidders dated 1/21/2014 with updated version dated 2/4/2014.
(total of 1 page).

4. PROJECT SCHEDULE

A. The project schedule associated with bid package 1.3 Final Cleaning has been added to the
bid package.

END OF ADDENDUM NO. 01.3-1

ATTACHMENTS: Notice to Bidders dated 2/4/2014 (1 page)
Project Schedule (2 Pages)

XC: All BP 01.3 Bidders
FTP Site — Bid Documents



Date: Feb 4, 2013 NOTICE TO BIDDERS

Bids for furnishing all labor and material and performing all work necessary and incidental to the completion of

Bid Package No. & Description Pre-Bid Date / Time Bid Date / Time
1.3 Final Cleaning 02/11/2014, 2:00 pm 02/25/2014, 2:00 pm
10.1 Library Specialties 02/11/2014, 2:00 pm 02/25/2014, 2:00 pm
10.2 Signage, Graphics and Wayfinding 02/11/2014, 2:00 pm 02/25/2014, 2:00 pm
10.4 Toilet and Bath Accessories 02/11/2014, 2:00 pm 02/25/2014, 2:00 pm
32.1 Site Fencing 02/11/2014, 2:00 pm 02/25/2014, 2:00 pm

for East Roswell Library will be received by Fulton County Department of Purchasing on behalf of Ajax Building Corporation of
Georgia until the above referenced dates and times.

Pre-Bid Conferences will be held at the East Roswell Park Community Room, 9000 Fouts Road, Roswell GA, 30076, on the above
listed dates and times. Pre-Bid Conferences are not mandatory.

Ajax Building Corporation of Georgia will be the point of contact for this bid package, except for bid receipt.
5950 Shiloh Road East, Suite S, Alpharetta, GA 30005

Phone: 770-952-7422; Fax: 770-952-7459;

Email: Matt Hahn (mhahn@ajaxbuilding.com), Ed Hill (ehill@ajaxbuilding.com).

Mailed or Hand Delivered Bids

Fulton County Department of Purchasing and Contract Compliance

c/o Ajax Building Corporation — East Roswell Library, Fulton County Public Safety Building
130 Peachtree Street, S.W., Suite 1168, Atlanta GA 30303

E-mailed or Faxed Bids

Attn:  Linda Walton

Email: Linda.Walton@fultoncountyga.gov (copy to: mhahn@ajaxbuilding.com)
Fax #: 404-335-5029

The Contract Documents, as defined in Subcontract Agreement form, may be examined at the office of Ajax Building Corporation
of Georgia, 5950 Shiloh Road East, Suite S, Alpharetta, GA 30005.

Bid Documents
Bid Documents will be provided electronically. Bidders may obtain Bid Documents by accessing Ajax Building Corporation of
Georgia’s FTP site as indicated below. Plans and Specs are available now, and Bid Packages are scheduled for April 4, 2013.

FTP Site Address: ftp://ftp.ajaxbuilding.com/

Web Access Address: http://ftp.ajaxbuilding.com/

Subcontractor Username: eastroswellsub

Subcontractor Password: 201209sub

Bid Documents may also be reviewed at the office of Ajax Building Corporation of Georgia, or through:
e McGraw-Hill/Dodge, Reed Construction Data, iSqFt®, and LDI-Line (purchase required).
e  The Project is listed on the Fulton County Bid Board at, http://www.fultoncountyga.gov under “Bid Opportunities”

e Plans and Specs can be reviewed at the Fulton County Purchasing Plan Room, 130 Peachtree St. Suite 1168, Atlanta, GA
30303

No bids may be withdrawn after the scheduled closing time for receipt of same for a period of ninety (90) days.

Proposals shall be plainly marked, "Bid", with name of project, bid package number and description, name and address of bidder,
time and date due. Dates are subject to change. Notice will be given to Pre-Qualified bidders. The Construction Manager
reserves the right to reject any and all bids received and to waive any and all informalities or irreqularities in regard thereto.

GA Master Bid Package - Rev. 10/21/2011



East Roswell Library
Construction Schedule

Ajax Building Corporation of Georgia

D [Task Name Duration |Early Start Early Finish bruary [march [April [ma [1une
22 2/9 2/16 223 | 32 3/9 316 | 3/23 | 330 | 4/6 4/13 4/20 427 | 5/4 5/11 5/18 525 | 6/1 6/8 6/15
1 |Completion of Documents & Permitting 171 days Fri3/1/13  Fri10/25/13

74 |Procurement Phase 165days  Mon8/12/13  Fri3/28/1

296 |Construction Phase 287 days Fri9/27/13 Mon 11/3/1
| 297 | site Construction 248days  Fri9/27/13  Tue9/9/1
[ 208 | Bldg Pad 106 days Fri9/27/13  Fri2/21/14; 0
[ 302 | Construction Start 0days Tue 10/8/13  Tue 10/8/13
[311 | Bldg Pad Complete 0 days Fri2/21/14  Fri2/21/14 ¢ 2/21
| 362 | site General 43days  Thu7/10/14  Tue9/9/14
[ 363 | Site Construction Complete 0days Thu7/10/14  Thu7/10/14
[ 365 | Work off deficiency List 5 days Wed 9/3/14  Tue9/9/14
| 366 | Building Construction 176days Mon 2/24/14 Mon 10/27/14 v
[ a5 | Interior Construction 148 days Thu 4/3/14 Mon 10/27/14| ¥
[ag6 | Basement 74 days Thu4/3/14  Tue 7/15/14 L
[a72 | Bldg Permanent Power 0 days Tue 6/24/14  Tue 6/24/14
[ 480 | Work Off Deficiency List 5 days Mon7/7/14  Fri7/11/14
[as1 | Start-Up HVAC 0 days Tue7/15/14  Tue 7/15/14
[ 482 | Main Level Access Flooring Area 117 days Fri5/16/14 Mon 10/27/14
[ s00 | Access Floor Installed 0days Tue 7/22/14  Tue7/22/14
[ s80 | Stairwell 57days  Wed6/11/14 Thu 8/28/14 —
[ 593 | Work off deficiency List 5 days Fri8/22/14  Thug/28/14
[ 594 | Exterior Skin 99 days Tue 4/15/14  Fri8/29/14 L
[ 595 | West Elevation 58 days Tue4/15/14  Thu7/3/14 v
[ 619 | Basement Dry-in 0days Fri5/30/14  Fri5/30/14 @ 5/30
[ 624 | Roof 74 days Tue4/15/14  Fri7/25/14 @
[ 635 | Low Roof East 48 days Fri4/25/14  Tue7/1/14 =
[ 639 | Main Roof Field Dry-in 0days Fri5/30/14  Fri5/30/14 01:/3"
[ 640 | Building Complete Dry-in 0days Fri5/30/14  Fri5/30/14 ¢75/30
[ 642 | Stairwell Roof 63days  Wed4/30/14  Fri7/25/14 v
[ 647 | Stairwell Dry In 0days Fri7/25/14  Fri7/25/14
[ 648 | Roofing General 7 days Fri7/11/14 Mon 7/21/14
[ 650 | Work off deficiency List 5 days Tue7/15/14 Mon 7/21/14|
[ 750 | Exterior Skin General l4days  Mon8/11/14  Fri8/29/14
[ 754 | MainEntry 22 days Wed 6/4/14  Thu7/3/14, &
[ 762 | Work off deficiency List 5 days Fri6/27/14  Thu7/3/14
| 763 | Project General Sdays  Mon10/27/.. Mon11/3/14
| 764 | Allwork Complete Odays  Mon 10/27/14 Mon 10/27/14
| 766 | Work off deficiency List 3days  Thu10/30/14 Mon 11/3/14
| 767 |Closeout Phase 41 days Tue10/7/14  Tue 12/2/14
| 768 | Test& Balance 5 days Tue 10/7/14 Mon 10/13/14
| 770 | Final Clean Building 3 days Tue11/4/14  Thu11/6/14
| 771 | substantial Completion 0 days Thu11/6/14  Thu11/6/14
| 775 | Work off Punchlists 10days  Wed11/12/14 Tue11/25/14
| 780 | Final Completion 0 days Tue 11/25/14 Tue 11/25/14
| 782 | Grand Opening 0days Tue12/2/14  Tue 12/2/14
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East Roswell Library
Construction Schedule
Ajax Building Corporation of Georgia
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